



Dual Code Planning

Gérer et exécuter les projets du début à la fin.

Aa Task	Assigned to	Status	Start date	Ending Date	Priority	Epic	Phase
 <u>Project kick-off: read specs, validate stack, set up GitHub repo & branch strategy</u>	 jasse r nahal i	Done	06/15/2026	06/15/2026	Critical	Planning	MVP
 <u>Finalize architecture diagrams (system, ER, socket events).</u>	 jasse r nahal i	Done	06/15/2026	06/16/2026	Critical	Planning	MVP
 <u>Write this Product Backlog + Sprint plan</u>	 jasse r nahal i	In progress	06/16/2026	06/17/2026	Critical	Planning	MVP
 <u>Set up Notion board with epics and stories</u>	 jasse r nahal i	Done	06/17/2026	06/17/2026	Critical	Planning	MVP
 <u>Scaffold monorepo: /client (Vite+React+TS) + /serveur (Fastify+TS) + /shared</u>	 jasse r nahal i	Done	06/17/2026	06/18/2026	Critical	Planning	MVP
 <u>Set up ESLint + Prettier + Husky pre-commit hooks (both apps).</u>	 jasse r	Done	06/18/2026	06/19/2026	Critical	Planning	MVP

Task	Assigned to	Status	Start date	Ending Date	Priority	Epic	Phase
	nahali						
Write Prisma schema (all 6 tables from data model).	jasser nahali	Done	06/19/2026	06/19/2026	Critical	Planning	MVP
Implement GitHub OAuth callback route (Fastify).	jasser nahali	To do	06/22/2026	06/23/2026	Critical	Auth	MVP
Issue JWT access token (memory) + refresh token (SameSite=Strict cookie).	jasser nahali	To do	06/23/2026	06/24/2026	Critical	Auth	MVP
Auth middleware — protect routes, refresh token rotation	jasser nahali	To do	06/24/2026	06/25/2026	Critical	Auth	MVP
Frontend: login page + GitHub OAuth button + token storage in Zustand	jasser nahali	To do	06/25/2026	06/26/2026	Critical	Auth	MVP
User profile page (avatar, username, ELO, rank tier, match history stub).	jasser nahali	To do	06/25/2026	06/26/2026	High	Auth	MVP
Rate limiting on /auth routes (10 req/min per IP).	jasser nahali	To do	06/26/2026	06/26/2026	High	Auth	MVP

Task	Assigned to	Status	Starting date	Ending Date	Priority	Epic	Phase
Integrate Monaco Editor in React — dark theme, VS Code shortcuts	jasse r nahali	To do	06/29/2026	06/30/2026	Critical	Editor	MVP
Language selector dropdown (JS, Python, Java, C++, Go...)	jasse r nahali	To do	06/30/2026	06/30/2026	Critical	Editor	MVP
Problem panel UI — description, examples, constraints, test cases tab	jasse r nahali	To do	07/01/2026	07/01/2026	Critical	Editor	MVP
Run code button → POST /submit/run → Judge0 → display test results inline	jasse r nahali	To do	07/01/2026	07/04/2026	Critical	Editor	MVP
Socket.io server setup with Redis adapter (horizontal scaling ready).	jasse r nahali	To do	07/05/2026	07/06/2026	Critical	Duel	MVP
Duel room creation — generate UUID room, store state in Redis	jasse r nahali	To do	07/06/2026	07/07/2026	Critical	Duel	MVP
join_room socket event — validate players, emit room_ready to both	jasse r nahali	To do	07/07/2026	07/08/2026	Critical	Duel	MVP
Server-side countdown timer — emit tick every second, drift < 100ms	jasse r	To do	07/08/2026	07/08/2026	Critical	Duel	MVP

Task	Assigned to	Status	Start date	Ending Date	Priority	Epic	Phase
	nahali						
opponent_activity_events (typing, ran tests, submitted) — emit to opponent only	jasser nahali	To do	07/08/2026	07/08/2026	High	Duel	MVP
submit_code event — server-timestamp, push to BullMQ scoring_queue	jasser nahali	To do	07/08/2026	07/08/2026	Critical	Duel	MVP
Disconnect handling — 60s reconnection window, timer keeps running	jasser nahali	To do	07/09/2026	07/09/2026	High	Duel	MVP
Private room flow: create room → UUID link → friend joins → lobby → duel	jasser nahali	To do	07/09/2026	07/09/2026	High	Duel	MVP
Duel result page: winner declaration, side-by-side code comparison	jasser nahali	To do	07/10/2026	07/10/2026	Critical	Duel	MVP
Rematch button — one-click new duel with same opponent	jasser nahali	To do	07/10/2026	07/10/2026	Medium	Duel	MVP