



Dual Code Planning

Gérer et exécuter les projets du début à la fin.

Task	Assigned to	Status	Starting date	Ending Date	Priority	Epic	Phase
Project kick-off: read specs, validate stack, set up GitHub repo & branch strategy	jasser nahali	Done	06/15/2026	06/15/2026	Critical	Planning	MVP
Finalize architecture diagrams (system, ER, socket events).	jasser nahali	Done	06/15/2026	06/16/2026	Critical	Planning	MVP
Write this Product Backlog + Sprint plan	jasser nahali	In progress	06/16/2026	06/17/2026	Critical	Planning	MVP
Set up Notion board with epics and stories	jasser nahali	Done	06/17/2026	06/17/2026	Critical	Planning	MVP
Scaffold monorepo: /client (Vite+React+TS) + /serveur (Fastify+TS) + /shared	jasser nahali	Done	06/17/2026	06/18/2026	Critical	Planning	MVP
Set up ESLint + Prettier + Husky pre-commit hooks (both apps).	jasser nahali	Done	06/18/2026	06/19/2026	Critical	Planning	MVP
Write Prisma schema (all 6 tables from data model).	jasser nahali	Done	06/19/2026	06/19/2026	Critical	Planning	MVP
Implement GitHub OAuth callback route (Fastify).	jasser nahali	Done	06/22/2026	06/23/2026	Critical	Auth	MVP
Issue JWT access token (memory) + refresh token (SameSite=Strict cookie).	jasser nahali	Done	06/23/2026	06/24/2026	Critical	Auth	MVP

Task	Assigned to	Status	Starting date	Ending Date	Priority	Epic	Phase
Auth middleware — protect routes, refresh token rotation	jasser nahali	Done	06/24/2026	06/25/2026	Critical	Auth	MVP
Frontend: login page + GitHub OAuth button + token storage in Zustand	jasser nahali	Done	06/25/2026	06/26/2026	Critical	Auth	MVP
User profile page (avatar, username, ELO, rank tier, match history stub).	jasser nahali	Done	06/25/2026	06/26/2026	High	Auth	MVP
add email verif and forget password	jasser nahali	Done	06/26/2026	06/26/2026	Critical	Auth	
Rate limiting on /auth routes (10 req/min per IP)	jasser nahali	Done	06/26/2026	06/26/2026	High	Auth	MVP
Integrate Monaco Editor in React — dark theme, VS Code shortcuts	jasser nahali	Done	06/29/2026	06/30/2026	Critical	Editor	MVP
Language selector dropdown (JS, Python, Java, C++, Go...).	jasser nahali	Done	06/30/2026	06/30/2026	Critical	Editor	MVP
Problem panel UI — description, examples, constraints, test cases tab	jasser nahali	Done	07/01/2026	07/01/2026	Critical	Editor	MVP
Run code button → POST /submit/run → Judge0 → display test results inline	jasser nahali	Done	07/01/2026	07/02/2026	Critical	Editor	MVP
Socket.io server setup with Redis adapter (horizontal scaling ready).	jasser nahali	Done	07/02/2026	07/02/2026	Critical	Duel	MVP
Duel room creation — generate UUID room, store state in Redis	jasser nahali	Done	07/02/2026	07/02/2026	Critical	Duel	MVP
join_room socket event — validate players, emit room_ready to both	jasser nahali	Done	07/02/2026	07/02/2026	Critical	Duel	MVP

Task	Assigned to	Status	Starting date	Ending Date	Priority	Epic	Phase
🔗 <u>Server-side countdown timer — emit tick every second, drift < 100ms</u>	👤 jasser nahali	Done	07/02/2026	07/02/2026	Critical	Duel	MVP
🔗 <u>opponent_activity events (typing, ran tests, submitted) — emit to opponent only</u>	👤 jasser nahali	Done	07/02/2026	07/02/2026	High	Duel	MVP
🔗 <u>submit_code event — server-timestamp, push to BullMQ scoring queue</u>	👤 jasser nahali	Done	07/03/2026	07/03/2026	Critical	Duel	MVP
🔗 <u>Disconnect handling — 60s reconnection window, timer keeps running</u>	👤 jasser nahali	Done	07/03/2026	07/03/2026	High	Duel	MVP
🔗 <u>Private room flow: create room → UUID link → friend joins → lobby → duel</u>	👤 jasser nahali	Done	07/03/2026	07/03/2026	High	Duel	MVP
🔗 <u>Duel result page: winner declaration, side-by-side code comparison</u>	👤 jasser nahali	Done	07/03/2026	07/03/2026	Critical	Duel	MVP
🔗 <u>Rematch button — one-click new duel with same opponent</u>	👤 jasser nahali	Done	07/03/2026	07/03/2026	Medium	Duel	MVP
🔗 <u>Onboarding Guide: Create a quick demo (image/video placeholder) showing how to use the app after sign-in</u>	👤 jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	MVP-Polish
🔗 <u>Bug Fix (Alert): Clear "forgot password" success alert when navigating away from the page</u>	👤 jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	MVP-Polish
🔗 <u>Bug Fix (Auth State): Clear login error messages ("Invalid email") when navigating to the Sign Up page</u>	👤 jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	MVP-Polish
🔗 <u>UI Polish (Hero Buttons): Increase size and visibility of "Find Duel" and "Invite a Friend" buttons</u>	👤 jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	MVP-Polish
🔗 <u>UI Polish (Placeholders): Replace all</u>	👤 jasser	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	MVP-Polish

Task	Assigned to	Status	Starting date	Ending Date	Priority	Epic	Phase
<u>remaining static mock data across the project with "Coming Soon" sections</u>	nahali		26	26			
<u>UI Polish (Auth Inputs): Make input borders more visible/distinct on Login and Sign Up pages</u>	jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	UI Polish
<u>UX Polish (Auth Placeholders): Simplify placeholder texts on auth forms to be more straightforward and easy to understand</u>	jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	UI Polish
<u>Security Trust Badges: Add visual security reassurances (e.g., "Encrypted & Sandboxed") to reassure users about data safety.</u>	jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	UI Polish
<u>Security Polish (Password): Enforce 12-char min, mix of cases/numbers/symbols, prevent common sequences, and add a dynamic strength meter</u>	jasser nahali	Done	07/04/2026	07/05/2026	Medium	Iterative Cycle	UI Polish
<u>Docker isolate per submission: seccomp, no network, non-root, read-only FS</u>	jasser nahali	To do	07/06/2026	07/07/2026	Critical	Scoring	Phase1
<u>Wire Judge0 to backend: async callback pattern</u>	jasser nahali	To do	07/06/2026	07/07/2026	Critical	Scoring	Phase1
<u>BullMQ Setup & Test runner worker: run hidden test cases, compute pass rate</u>	jasser nahali	To do	07/06/2026	07/07/2026	Critical	Scoring	Phase1
<u>Complexity check worker: static analysis + timed benchmark → Big-O estimate</u>	jasser nahali	To do	07/06/2026	07/07/2026	High	Scoring	Phase1
<u>Gemini API worker: structured prompt → JSON score + explanation</u>	jasser nahali	To do	07/06/2026	07/07/2026	High	Scoring	Phase1

Task	Assigned to	Status	Starting date	Ending Date	Priority	Epic	Phase
🔗 Parallel scoring pipeline: 3 workers aggregate total score	👤 jasser nahali	To do	07/07/2026	07/08/2026	Critical	Scoring	Phase1
🔗 score_breakdown socket event: emit breakdown to both players after duel	👤 jasser nahali	To do	07/08/2026	07/09/2026	Critical	Scoring	Phase1
🔗 Implement ELO formula: K-factor by rank tier, update after every ranked duel	👤 jasser nahali	To do	07/08/2026	07/09/2026	High	ELO	Phase1
🔗 Rank tier assignment: Bronze / Silver / Gold / Platinum / Diamond / Master	👤 jasser nahali	To do	07/08/2026	07/09/2026	Medium	ELO	Phase1